D	f T	Task Mode	Task Name	Duration	Start	Finish	11 10
1		Node	项目启动	6 days	Mon 16/7/18	Mon 16/7/25	1 W 1 F 5 5 M 1 W 1 F 5 5 M 1 W 1 F 5 5 M 1
2		∤ ∤	项目说明	2 days	Mon 16/7/18	Tue 16/7/19	
3	Í	<u>.</u>	章-节分工	2 days	Wed 16/7/20	Thu 16/7/21	
4	Ĭ	•	项目-任务	2 days	Fri 16/7/22	Mon 16/7/25	
5		* *	第一部分:需求分 析	10 days	Tue 16/7/26	Mon 16/8/8	1
6		*		5 days	Tue 16/7/26	Mon 16/8/1	
7	>	*	项目2:用户研究	5 days	Tue 16/8/2	Mon 16/8/8	
8		∤ -3,	第二部分:设计	10 days	Tue 16/8/9	Mon 16/8/22	
9	>	*	项目3:交互设计	5 days	Tue 16/8/9	Mon 16/8/15	
10	>	* * * * *	项目4:产品原型	5 days	Tue 16/8/16	Mon 16/8/22	
11	>	*	阶段性里程碑	1 day	Tue 16/8/23	Tue 16/8/23	
12		-9	第三部分:开发	30 days	Wed 16/8/24	Tue 16/10/4	
13	>	*	项目5:页面内 容结构	5 days	Wed 16/8/24	Tue 16/8/30	
14	3	*	项目6:CSS样式	5 days	Wed 16/8/31	Tue 16/9/6	
15	>	* * * *	项目7:表格	5 days	Wed 16/9/7	Tue 16/9/13	
16	3	*	项目8:表单	5 days	Wed 16/9/14	Tue 16/9/20	
17	>	*	项目9:多媒体	5 days	Wed 16/9/21	Tue 16/9/27	
18	>	*	项目10:上线与 维护	5 days	Wed 16/9/28	Tue 16/10/4	
19		-90	内部审校	5 days	Wed 16/10/5	Tue 16/10/11	
20	>	*	内部审校	5 days	Wed 16/10/5	Tue 16/10/11	



